WA/ mleaned Awrnenss Al nad Qiéa

33% wainut Ave., d.E.
Roanoke, VA

Attn: Karen Melvin, Dennis Carney an

I. Situation: (As of 1300 hours, Friday, November 21, 1997)

A.

B.

C.

Continuing to monitor PRP compliance with AOC.
Personnel on Site: 1 SATA

Weather: Clear and Cold

II. Actions Taken

A.

I11.

A.

B.

RBS-15 again re-excavated. Confirmation samples revealed levels above the 1000 mg/kg
RRG for lead. Area will be re-excavated.

Excavated FSA/FPA along riverbank. Analytical results from confirmatory samples
showed levels above RRG for lead. Area will be re-excavated

OSC explained the need for considering a deed restriction on the FSA/FPA portion of the
Site if the building’s or river bank’s stability was threatened because of the excavation.

An area in the FSA/FPA along the river bank was found to have a large volume of lead
paint and lead pain container carcasses. Huggins and Associates, Cycle Sytems’
consultant, is evaluating the disposal/treatment options for this material including
crushing the chunks of lead paint into smaller pieces and treating the crushed material
with the Forrester lead On-Site treatment process.

Thus far, 115 truckloads of treated material have been transported to USA Waste, located
in Amelia, VA, including 63 truc_kloads this week.

Eight samples of post-treated material were obtained and analyzed to verify effectiveness
of the treatment process prior to transport for disposal. All results were below 5 ppm
lead.

Future Actions

Continue perimeter and personal air monitoring as necessary.

Re-excavate and re-sample FFA, FPA and ™" A.



C. Continue treating previously stockpiled material and post-treatment confirmation analysis
prior to transport for disposal.

D. Continue to transport treated materials to USA Waste for disposal.

E. Continue to monitor PRP compliance with AOC.

Mikal Shabazz, OSC
US EPA Region III
Philadelphia, PA



